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Activity ID

[Activity Name

Central Ave Bridge Replacement Project

Duration

I Original' ?emaining' Schedule %]

Duration

Start

[Finish

Total
Float

November 2012 | December 2012 January 2013 February 2013 | March 2013 | April 2013 May 2013 | June 2013

July 2013 I August 2013

September 2013

o4 | 11 | 18 | 25 | 02 | o9 | 16 | 238 [ 30 [ o6 | 13 [ 20 [ 27 | 03 | 10 | 17 | 03 | 10 | 17 | 07 | 14 | 21 | 28 | o5 | 12 | 19 | 26

07 | 14 | 21 04 [ 11 | 18 | 25 01

[ 08 | 15 | 22 J

18-Aug-13, Central Ave Bridge Replacement Projec

’M1— Notice to Proceed 0 0% 17-Oct-12 A b Notice to Proceed
‘ M2 Substantial Completion 0 0 0% 08-Aug-13 6 @ Substantial Completion
\ M3 Final Completion Date 0 0 0% 15-Aug-13 1 ! ! ! ! ! ! ! ! ! ! @ Final Completion Date
‘ M4 Final Contract Completion Date 0 0 0% 18-Aug-13* -1 ‘ ‘ ‘ & Final Contract bompletion Date
Major Procurement Activities 128 60 0% 17-Oct-12 A 03-May-13 44 ‘ ¥ 03-May-13, Major Procurement Actlvmes
PROC - 01 | Submit SOE Shop Dwg's & Calcs 30 0 100% 17-Oct-12 A ' 11-Feb-13 1 | Submit SOE Shop DMg's & Calcs
PROC - 30 | Submit Micropiles Design 30 5 100% | 17-Oct-12 A | 15-Feb-13 9 1 Submit Micropizles Design
PROC - 60  Submit Precast Bridge Drawings 30 0 100% 17-Oct-12 A 11-Jan-13 A ‘ ' ' ' '
PROC - 130 Bearings Fabrication & Delivery to Lab 60 15 100% 17-Oct-12 A 01-Mar-13 45 :I Bearings Fabrication & Delivery to Lé
PROC - 90 | Submit Rebar Shop Drawings 25 0 100% 12-Nov-12A 29-Jan-13A | | 1 ] —SubmltReba Shop Drawings o o oy e
PROC - 160 | Submit Steel Hangars & Supports 30 0 100% 12-Nov-12A  11-Jan-13 A _ Submit Steel Hangars & Supports ‘ ‘
PROC - 70 | Review & Approval Precast Bridge Drawings 15 0 100% 14-Jan-13 A 25-Jan-13 A ] Rewew & Approval Precast Bridge Drawings
PROC - 170 ' Review & Approve Steel Hangars & Supports 15 15 100% 14-Jan-13 A | 01-Mar-13 59 ; ; ] Review & Approve Steel Hangars & Supports ; ;
PROC - 80 | Precast Bridge Fabrication & Delivery 70 60 54.29% 28-Jan-13 A | 03-May-13 32 ; —1 Precast Bridge Fabrication & Delivery
PROC - 100 | Review & Approval Rebar Shop Drawings 15 15 100% 30-Jan-13 A | 01-Mar-13 @ e - ee— Ii7Iiriiei\illie’\/iviélﬁAip’fn:c;\}éliﬁébéirﬂshi(;bilj}é{l\h’r{ési ””””””””””””””””” R e
PROC-10 | Review & Approve SOE Shop Dwg's & Calcs 10 10 0% 11-Feb-13A  22-Feb-13 1 j j ——— Rewew & Approve SOE Shop Dwg's & Calcs ! j j
PROC -40 Review & Approve Micropiles Design 15 15 0%  18-Feb-13 08-Mar-13 9 ! ! [ ] Review & Approve Mlcroplles Design ! ! !
PROC -20 | SOE Material Delivery 5 5 0% 25-Feb-13 01-Mar-13 1 ) ) I:I SOE Material Delivery | |
PROC - 140 Bearings Laboratory Approval 20 20 0% 04-Mar-13 29-Mar-13 45 ' ' ' o ] Bearings Laboratory Approval ' '
PROC - 180 | Steel Hangars & Supports Fabricate & Devliery 30 30 0% 04-Mar-13 | 12-Apr-13 59 ””””””””””””””””””” IISteelHangars&SupportsFabrlcate&Devhery ”””””””””””””””””””” ””””””””””””””””””
PROC - 50  Micropiles Material Delivery 5 5 0%  11-Mar-13 15-Mar-13 9 | | | | [ Micropiles Materlal Delivery : ! !
PROC - 150  Bearings Ship to Jobsite 10 10 0% 01-Apr-13  12-Apr-13 45 ‘ 3 ‘ |:| Bearings Ship to Jobsne 1 ‘
Construction Activities 217 134 0% 14-Jan-13 A 15-Aug-13 1 \ 4 ¥ 15-Aug-13 COnStI’L:JCtIOn Activities
C1000 Mobilization 20 10 100% | 14-Jan-13 A | 22-Feb-13 1 | | ] \obilization | | | | 3
C1020 Remove/Relocate Overhead Electric & Install Rubber on ... 40 0 100% | 04-Feb-13 A | 06-Feb-13 A m””””””"T"""""’””"’"""’m"’””’(””””””””””””""""""T"””"’"""’””"’"""’m"’T"i”F’a’e}{b\)é/’é’eiééé’té”o}}e?ﬁééh"E]é};’tfll:’&’irié{éliﬁﬁbﬁéf&ﬁ6\}é}hé’a’dlféféét’r[éé| ””””””””””””””” ”””””””””””””””””””” ””””””””””””””””””
C1010 Tree Clearing & Grubbing 5 5 0% 25-Feb-13  01-Mar-13 1 I:] Tree Clearing & Grubbing :
C1570 General Surveying 119 119 0% 25-Feb-13  08-Aug-13 1 1 1 : General Surveying
C1040 Install SOE West Side & Excavate to Subgrade 7 0% 04-Mar-13 | 12-Mar-13 1 ! ! ! ! ! [ Install SOE West Side|& Excavate to Subgrade ! ! ! ! !
C1050 Install SOE East Side & Excavate to Subgrade 7 0% 13-Mar-13  21-Mar-13 1 ‘ ‘ 1 Install SOE East Side & Excavate to Subgrade |
C1090 Install Temporary Water Diversion 2 0% 22-Mar-13 | 25-Mar-13 1 ””””””””””””””””””” ”””””””””””””” |f|"irié{é|i"féh{bb}é’r§/\}\ié{ér’ﬁix&é]bh ””””” ”””””””””””””””””””” ””””””””””””””””””
C1080 Demolition Existing Abutments East & West Side 2 2 0% 26-Mar-13 27-Mar-13 1 ' ' ' ! O Demolltlon Existing Abutments East & West Side ' '
C1100 Install Micropiles West Side 13 13 0% 28-Mar-13 | 15-Apr-13 1 1 1 I I — ] Install Micropiles West Side I I
Cc1110 Install Micropiles East Side 12 12 0% 16-Apr-13 | 01-May-13 1 ! ! ! ! ! ! |:j Install Micropiles East Side 3 ! ! !
C1120 Prep for Abutment Ftg's East & West Side 2 2 0% | 02-May-13 | 03-May-13 1 ! ‘ ‘ ‘ ‘ O Prep for Abutment Ftg's East & West Side ! !
C1130 Form, Install Rebar & Pour Ftg. East Side 6 6 0% 06-May-13 | 13-May-13 1 ””””””””””””””””””” 1 ”””” —— ng(Jir}ﬁ”Ir}’siélilié’e’t;él:gﬁéﬂ}rli{éilifiaisitﬂsildie ””””””””” ””””””””””””””””””
C1140 Form, Install Rebar & Pour Ftg. West Side 6 6 0% 06-May-13 13-May-13 1 ' ' ' ' ! ! ! 1 Form, Install Rebar & Pour Ftg. West Side 1 ' '
C1150 Form, Install Rebar & Pour Walls East Side 10 10 0% 17-May-13  30-May-13 1 1 1 1 I I I "1 :Form, Install Rebar & Pour Walls East Side
C1160 Form, Install Rebar & Pour Walls West Side 10 10 0% 17-May-13 | 30-May-13 1 ! ! ! ! ! ! ! | —— ‘Form, Install Rebar & Pour Walls West Side ! !
C1170 East Concrete Wall Cure Time 10 10 0% 31-May-13 | 13-Jun-13 1 E:I East Concrete Wall bure Time
C1180 West Concrete Wall Cure Time 10 10 0% 31-May-13 | 13-Jun-13 o ”””””””””””””””””””” ””””””””””””””””””” ””””””””””””””””” ””””””””””””””””””””””” ””””””””””””””””””” ”””””””””””””””””””” ii”v’v’éét’ééh’c}éié’\?\]éli’éh’ré’f]ﬁ{é ””””””””””””””””””””””””””””””””””” ””””””””””””””””””
C1230 Construct Stone Filling Along Banks 5 5 0% 31-May-13 | 06-Jun-13 49 : : : : : : : [:I Construct Stone Filling Along Banks 3
C1190 Backfill East Concrete Walls 2 2 0% 07-Jun-13 | 10-Jun-13 2 3 [ Backiill East Concrete Walls
C1200 Remove SOE East Side 2 2 0% 07-Jun-13 | 10-Jun-13 2 ! ! 3 3 3 3 3 ! [ Remove SOE East Side !
C1240 Remove Temporary Water Diversion 2 2 0% 07-Jun-13 10-Jun-13 49 [ Remove Temporary Walter Diversion
c1210 Backfill West Concrete Walls 2 2 0% 11-Jun-13 | 12-Jun-13 2 o o o [ o o S [ o "ééékﬁilWééi’ébh’ér’e?té’\’/\’/éh?s ”””””””””””””””” [ S
c1220 Remove SOE West Side 2 2 0% 11-Jun-13 | 12-Jun-13 2 ! ! | 3 | | 3 ! O Remove SOE West Side j 3
C1250 Install Bridge Bearings 2 2 0%  14-Jun-13 17-Jun-13 1 [ Install Bridge Biearings
C1260 Installation of Precast Bridge 2 2 0% 18-Jun-13  19-Jun-13 1 O Installation of Precast Bridge j
C1550 Install Shear Keys for Precast Beams 3 3 0% | 20-Jun-13 24-Jun-13 1 1 Install Shear Keys for Precast Beams
C1560 Transverse Tendons 1 1 0% 25-Jun-13 | 25-Jun-13 o o o A A o T ﬁ”fféﬁéixé’r’sé’fér}a};h’s’m””"”"””"”’7 ””””””””””””””””””” o
C1470 Form, Rebar & Pour Superstructure Bridge Deck 4 4 0% | 26-Jun-13 01-Jul-13 1 |:I Form, Rebar & Pour Superstructure Brldge Deck
C1530 Install Electrical Conduits on Bridge Deck 4 4 0% 26-Jun-13  01-Jul-13 1 ! ! ! ! ! ! ! ! |:‘| Install Electrical Conduits on Bridge Deck !
C1270 Install Hangars & Supports under Bridge 2 2 0% | 02-Jul-13 03-Jul-13 3 O Install Hangars & Supports under Bridge
C1350 Installation of Catch Basin & Drain Pipe 3 3 0% 02-Jul-13 | 04-Jul-13 9 1 1 1 1 ' O3 Installation of Catch Basin & Drain Pipe
C1480 Concrete Cure for Bridge Deck 5 5 0% 02-Jul-13 | 08-Jul-13 1 T T o T Hfl"é};}ic}r’é{éd}é’fb’r’[s’r[dgéb’éd{ ”””””””””””””””””” o
C1280 Install Water Main & Gas Main Under Struct 2 2 0% 04-Jul-13  05-Jul-13 3 1 1 I I . O Install Water Main & Gas Main Under Struct
C1430 Coordinate w. Utility Companies 2 2 0% 04-Jul-13 05-Jul-13 3 ! ! ! ! ! ! ! ! ! O Coordinate w. Utility Companies !
C1360 Install Roadway Subbase Course 1 1 0% | 05-Jul-13 05-Jul-13 9 : : : : [ Install Roadway Subbase Courée
C1290 Form, Rebar, Pour Abutment Back Walls 2 2 0% 08-Jul-13 | 09-Jul-13 3 I I O Form, Rebar, Pour Abutmeént Back Walls
C1490 Form, Rebar & Pour Bridge Sidewalks 3 3 0%  09-Jul-13 11-Jul-13 C T [ T o e ' [O Form, Rebar & Pour Bridge Sidewalks o
C1510 Protective Sealing of Bridge Deck 2 2 0% 09-Jul-13  10-Jul-13 20 ‘ ‘ ‘ ‘ O Protective Sealing of Bridge Deck
C1540 Install Steel Plate for Electrical on Bridge Deck 3 3 0% 09-Jul-13 11-Jul-13 1 ! . . ) [ Install Steel Plate for Electrical on Bridge Deck
C1300 Install Water and Gas Main off Structure 4 4 0% 10-Jul-13 15-Jul-13 3 3 Install Water and éas Main off Structure
C1440 Coordinate w/ Utility Companies 4 4 0% 10-Jul-13 | 15-Jul-13 6 I I I I = Coordinate w/ Utility Companies
C1500 Concrete Cure for Bridge Sidewalks 5 5 0% | 12-Jul-13 18-Jul-13 I L T o T P C— Concrete Curefor Bridge Sidewalks .
C1370 Install Granite Curbing off Struct 3 3 0% 16-Jul-13  18-Jul-13 3 j j j j 3 Install Granite Curbing off Struct 3
C1310 Form, Rebar & Pour Approach Slabs 3 3 0% 19-Jul-13  23-Jul-13 3 ! ! ! ! ! ! ! ! ! [ Form, Rebar & Pour Approach Slabs !
C1330 Form, Rebar & Pour Concrete Barrier 6 6 0% 19-Jul-13 26-Jul-13 1 —/ Fom§1, Rebar & Pour Concrete Barrier
C1320 Concrete Cure for Approach Slabs 5 5 0%  24-Jul-13 30-Jul-13 3 —/ 1Concrete Cure for Approach Slabs
C1030 Install Armorless Joints at East & West Abutments 3 3 0% 24-Jul-13 | 26-Jul-13 s| e A e e R e |f|77ir;étrélil;&r:r}{<)iriléisistlbilri1tisiéitiéie\isiti&i\il\}éisitiA’Bhith%éﬁité ”””””””””””””””
C1340 Install Guide Railing 4 4 0% 29-Ju-13  01-Aug-13 1 j j j [ Install Guide Railing
C1380 Install Asphalt Binder Course 1 1 0% 31-Jul-13  31-Jul-13 5 ! ! ! ! ! ! ! ! ! I Install Asphalt Binder Course !
C1060 Longitudinal Sawcut Grooving of Bridge Deck & Approach's 2 2 0% | 31-Jul-13 01-Aug-13 3 EI Longitudinal Sawcut Grooving of Brldge Deck & Approach's
C1390 Install Sidewalk off Structure 3 3 0% 02-Aug-13  06-Aug-13 1 I I 1 . =1 Install Sidewalk off Structure
C1520 Protective Sealing of Approach Slabs 1 1 0% 02-Aug-13 | 02-Aug-13 s[ e A e e R ey I7]77F7’|7'6fé(7:t7|;/7e7S’éél]ﬁéibif;&bbirbgciﬁ787I7a7h7>é ””””””””””””””””””
C1400 Install Asphalt Top Course 1 1 0% 07-Aug-13 | 07-Aug-13 1 : : : : [ Install Asphalt Top Course ‘
C1410 Line Striping 1 1 0%  08-Aug-13 08-Aug-13 1 ! 0 Line Striping ‘
C1450 Installation of Final Street Signs 1 1 0% 08-Aug-13 08-Aug-13 1 [ Installation of Final Street Signs
C1420 Closeout / Punch List 5 5 0% | 09-Aug-13 | 15-Aug-13 1 /1 Closeout / Punch Liist
C1460 Final Cleanup & Demob 5 5 0% 09-Aug-13 | 15-Aug-13 1 ””””””””””””””””””” ”””””””””””””””””””” ””””” ﬁ"ﬁr}éi’c’[ééﬁhbﬁbéﬁéb ””””””””””””””””
City of Rye TASK filter: All Activities

mmmmmm  Remaining Level of Effort I Critical Remaining Work
I Actual Work L 2
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p—Y Summary

CENTRAL AVE BRIDGE REPLACEMENT OVER BLIND BROOK

Schedule Update
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